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	MEETING TITLE:
	City of Seguin – Cordova Rd Reconstruction
GVEC Coordination
	DATE:
	05/4/2023

	PROJECT NUMBER:
	12775-00
	
	

	Attendees:
	See Sign-In Sheet

	
	

	AGENDA TOPICS:


	Cordova Rd 
	Schedule:
· Design; Now through Q1 2026- Subject to change
· Construction schedule pending
Scope
· Full reconstruction from SH 46 to SH 123
· Expand from 2 to 4 lanes with raised median
· Dual shared use paths
· Minimum of 120’ ROW
Design
· Project is currently in the early stages of design
· Vetting alignment alternatives and seeking stakeholder input
· Alternatives are not solidified at this time due to unknown environmental and schedule impacts 
· Environmental and schedule impacts to be determined with TxDOT participation  


	GVEC
	Substation near SH 123
· Current operations


· Operational challenges


· Upcoming plans for the property



	

	ACTION ITEMS & TAKEAWAYS:
Description

	· 
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