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	MEETING TITLE:
	City of Seguin – Cordova Rd Reconstruction
Reinhard Farms Coordination
	DATE:
	05/17/2023

	PROJECT NUMBER:
	12775-00
	
	

	Attendees:
	PD: Steven Tate, John Tyler
Ink Civil: James Ingalls

	
	

	AGENDA TOPICS:


	Cordova Rd 
	All discussion items are subject to final CoS approval
Schedule:
· Design; Now through Q1 2024
· Pause for utility relocation and ROW
· Final plans/letting Q4 2025/Q1 2026
· Construction schedule pending
Scope
· Full reconstruction 
· Expand from 2 to 4 lanes with raised median
· Dual shared use paths
· Minimum of 120’ ROW


	Reinhard Farms
	Project Status
· Developer and home builder?
· Association with Maverick Meadows?
· Approved TIA; left turn lanes required.
· Timeline for construction
· Possibility to escrow construction cost to be built with Cordova project
· Ultimate design may include one full access driveway due to driveway proximity and access management 
· Status of site plan?
· ROW dedication
· Anticipate construction timeline
· Utilities
· Connecting to existing 12” water main
· Extending 12” SS from Maverick Meadows 
· Constructing proposed detention at dedicated ROW limit

	

	ACTION ITEMS & TAKEAWAYS:
Description

	· 
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