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	MEETING TITLE:
	City of Seguin – Cordova Rd Reconstruction
TxDOT DCC June
	DATE:
	06/01/2023

	PROJECT NUMBER:
	0915-46-052
	
	

	Attendees:
	See TxDOT Sign in - Teams Meeting
	
	

	AGENDA TOPICS:


	Cordova Rd 
	Project Overview:
· Partnership with City and County
· Off system 2-Lane expansion to 4 lane divided with raised center median and dual SUP with combination of roadside swales and closed conduit
Schedule:
· DCC – June
· DDRT – 30% Schematic July 2023
· DDRT – 60% PS&E November 2023
· 90% PS&E Review March 2024
· Pause for utility relocation and ROW
· March 2024 – May 2025
· Final plans/letting Q4 2025
· Construction schedule pending
· Letting Nov 2025
Environmental:
· Preliminary scope review and kickoff with John Bryant 05/16
· Preparing for ECOS
· Historical review
· Public meetings with key stakeholders on going
· Big Red Barn
· Developers
· GVEC
· ROW Acquisition of numerous parcels mostly large residential lots and agricultural land
· No identified displacements
· 

	
	Utility Coordination:
· Ongoing; majority identified
· SUE Level B-D Complete
· NOPC Pending
Project Coordination
· SH 46
· Official comment from public meeting
· SH 123

	

	ACTION ITEMS & TAKEAWAYS:
Description

	· 




[image: ]

[image: ]

image2.jpg
PAPE-DAWSON

r’ ENGINEERS




image1.png
u’ PAPE-DAWSON
r’ ENGINEERS




image3.jpg
Transportation | Water Resources | Land Development | Surveying | Environmental
..~ .~
telephone: 210-375-9000 address: 2000 NW LOOP 410 SAN ANTONIO, TX 78213  website: PAPE-DAWSON.COM

San Antonio | Austin | Houston | Fort Worth | Dallas Texas Engineering Firm #470 Texas Surveying Firm #10028800




