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	MEETING TITLE:
	City of Seguin – Cordova Rd Reconstruction
Lassig Farms Coordination
	DATE:
	07/06/2023

	PROJECT NUMBER:
	12775-00
	
	

	Attendees:
	PD: Steven Tate, John Tyler
Colliers: Wayne Flores

	
	

	AGENDA TOPICS:


	Cordova Rd 
	All discussion items are subject to final CoS approval
Schedule:
· Design; Now through Q1 2024
· Pause for utility relocation and ROW
· Final plans/letting Q4 2025/Q1 2026
· Construction schedule pending
Scope
· Full reconstruction 
· Expand from 2 to 4 lanes with raised median
· Dual shared use paths
· Minimum of 120’ ROW

	Reinhard Farms
	Project Status
· Design and construction schedule
· Platting, ROW dedication timeline, lot status
· ROW/Lot linework
· Developer and home builder?
· Association with Lily Springs/Connection to SH 46
· TIA; 
· Eastbound left turn warranted- Assumed delay until Unit 2- Proximity to ultimate SH 46 intersection
· West right turn is warrant- assumed delayed or included with Cordova via developer agreement.
· Detention
· Linework needed
· Utilities
· Extension from Cordova corridor or Lily Springs?


	

	ACTION ITEMS & TAKEAWAYS:
Description

	· 
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