
 

 

 

 

 

 

 

MEETING MEMO  
 

 

DISCUSSION: 

Below is an outline of the discussion and direction for the project listed above. Action items and/or 
question responses are shown in the bold and italic format. 

• Project Schedule 

o 60% PS&E: 11/2023 

o 90% PS&E: 3/2024 

o 100% PS&E: 7/2025 

o Letting Date: 11/2025 
 

Pape-Dawson stated the only information available regarding Lumen’s utilities are block maps that 

provide QLD information. 

• Pape-Dawson asked if Lumen had any additional information to help with analysis. 

• Lumen stated they are planning to have QLA and QLB done on Huber Rd and SH 123 to obtain 

additional information. 

o The QLA and QLB information is expected in mid-December. 
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• PD stated there are two lines on Huber Rd, one that is owned by Lumen and one that was owned 

by Centurylink. 

o Lumen confirmed they own the Centurylink line but are unsure if there are one or two 

lines. 

o Lumen will inquire if either line is in AT&T’s duct or trench. 

o Lumen was unsure if there are any easements on the project. 

Conflict discussion 

• Pape-Dawson stated that because of the proposed culverts at SH 123, Lumen will need at least a 

6’ cut to have clearance. 

• Pape-Dawson stated that Lumen facilities on Huber Rd and SH 123 are assumed to be in conflict 

until otherwise determined. 

Lumen advised that the utility depth information and overall utility relocation plan are expected to be 

completed by mid-December. 

ACTION ITEMS 

Lumen’s Action Items: 

• Additional utility information for facilities on Huber Rd and SH 123. 

o  811 requests for Huber Rd and SH 123. 

o QLA and QLB at SH 123. 

• Confirmation on whether utilities on Huber Rd are inside or outside existing ROW. 

o If they are outside existing ROW, provide easement documentation. 

• Number of facilities on Huber Rd. 

• Determine if Lumen facilities are in a shared duct with AT&T or in a separate one. 

• Depth and overall utility relocation plan by mid-December. 

 

 

END OF MEMO 

 

 


