

MEETING AGENDA

MEETING TITLE: City of Seguin – Cordova Rd Reconstruction **DATE:** 07/05/2023
Traffic Projection Review Meeting

PROJECT NUMBER: 0915-46-052

Attendees: TxDOT: Scott Nelson, Chip Perry, Eddie Gonzalez
City of Seguin: Pablo Martinez
Pape-Dawson: John Tyler, Justin Clark, Jake Powell,
Steven Tate

AGENDA TOPICS:

Cordova Rd

Project Overview:

- Limits: SH 46 to SH 123
- Partnership with City and County
- Off system 2-Lane expansion to 4 lane divided with raised center median and dual SUP with combination of roadside swales
- AFA now fully executed.

Schedule:

- DCC – June (Complete)
- DDRT – 30% August 2023
- DDRT – 60% November 2023
- 90% March 2024
- Pause for utility relocation and ROW
- Final plans/letting Q4 2025

Traffic Projections

- Option C
 - **TxDOT agreed projections will be Option C and approved by District**
- Review of memo
 - **TxDOT requested memo be uploaded to Bluebeam and a link be provided. TxDOT to review/meet internally.**

AGENDA

City of Seguin – Cordova Rd Reconstruction

Traffic Review

Page 2 of 2

-
- | | |
|--|---|
| | <ul style="list-style-type: none">• PD explained methodology and background growth percentage of 5%<ul style="list-style-type: none">○ TxDOT agreed with methodology and growth percentage• TxDOT requested base year be updated to opening year instead of letting year.• TxDOT to provide SH 46 project traffic projection data |
|--|---|
-