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Utility Conflict Report

SITE PHOTOS

ad
% Utility TIME WARNER Corridor RIGSBY
= |Contact FRANK CYPRIAN ID 231
O
o Utility COMMUNICATIONS
LZL Size and Material OVERHEAD TELECOMM LINES
1 . . -
< |Utility Conflict Description LINES TO BE RELOCATED WITH POLE
x RELOCATION
L
P
I(JDJ Longitudinal or Crossing LONGITUDINAL
Placement Relative to ROW  INSIDE
- Sheet No. 325
Q Station Origin
|_
< |Start Station ~ 656+41.24 End Station
O
O |Start Offset 9.4 End Offset
— Latitude 29.398167185 [ongitude -98.434439316999999
Ll Level of Investigation Req'd NONE
) | Test Hole No N/A
n
Test Hole Depth N/A
Recommended Action ACCOMODATE - RELOCATION
Estimated Resolution Date
% Resolution Status UTILITY COORDINATION IN PROGRESS
= Comment RELOCATE LINES IN CONJUNCTION
. WITH POWER POLE RELOCATION, SEE
6' CONFLICT ID 228 FOR POLE
AN RELOCATION
L
o

Date Collected 10/4/2017 4:33:34 PM

Date Modified 11/30/2017 8:34:06 AM
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