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Utility Conflict Report

ad
% Utility TIME WARNER Corridor RIGSBY SITE PHOTOS
= |contact FRANK CYPRIAN D 239 | e
O CALL5£9-SELL
o Utility COMMUNICATIONS
LZL Size and Material OVERHEAD TELECOMM LINES
1 . . -
< |Utility Conflict Description LINES TO BE RELOCATED WITH POLE
x RELOCATION
L
P
I(JDJ Longitudinal or Crossing LONGITUDINAL
Placement Relative to ROW  INSIDE
- Sheet No. 328
Q Station Origin
|_
< |Start Station  662+03.92 End Station
O
O |Start Offset ~ 9.54 End Offset
— Latitude 29.398172594 | ongitude -98.436206193000004
Ll Level of Investigation Req'd NONE
) | Test Hole No N/A
n
Test Hole Depth N/A
Recommended Action ACCOMODATE - RELOCATION
Estimated Resolution Date
% Resolution Status UTILITY COORDINATION IN PROGRESS
= Comment RELOCATE LINES IN CONJUNCTION
. WITH POWER POLE RELOCATION, SEE
6' CONFLICT ID 238 FOR POLE
AN RELOCATION
L
o
Date Collected  11/8/2017 3:43:50 PM Date Modified 11/30/2017 8:34:15 AM
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