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o

Utility Conflict Report

ad
% Utility TIME WARNER Corridor RIGSBY SITE PHOTOS
=< |Contact FRANK CYPRIAN ID 241
O
o Utility COMMUNICATIONS
LZL Size and Material OVERHEAD TELECOMM LINES
1 . ) -
< |Utility Conflict Description LINES TO BE RELOCATED WITH POLE
ad RELOCATION
L
P
I(JDJ Longitudinal or Crossing LONGITUDINAL
Placement Relative to ROW  INSIDE
- Sheet No. 326
Q Station Origin
|_
< |Start Station  658+36.74 End Station
O
O |Start Offset ~ 9.61 End Offset
— Latitude 29.398168271 |ongitude -98.435053212
Ll Level of Investigation Req'd NONE
) | Test Hole No N/A
n
Test Hole Depth N/A
Recommended Action ACCOMODATE - RELOCATION
Estimated Resolution Date
% Resolution Status UTILITY COORDINATION IN PROGRESS
= Comment RELOCATE LINES IN CONJUNCTION
. WITH POWER POLE RELOCATION, SEE
6' CONFLICT ID 240 FOR POLE
N RELOCATION
L
o
Date Collected  11/8/2017 3:56:50 PM Date Modified 11/30/2017 8:34:39 AM
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