
Project Owner: City of Seguin Developed/Revised By: Pape-Dawson Engineers
CCSJ/RCSJ.: 0915-45-052 Date: 9/13/2023

Project Description: Expand roadway from 2 to 4 lanes with raised median or center turn lane. Realign Cordova at SH 46. Add shared used paths "on both sides." Reviewed By:
Highway or Route: Cordova Rd Between SH 46 and SH 123                   Note: Use companion sheet to compare utility conflict resolution alternatives Date:
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AT&T

Parish Austin
pa2459@att.com

13 2-9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 112+70 533' LT 153+95 13' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway 
starting at STA 117+00. Funnels into 
cabinet. ATT would like cabinet to 
remain in the ROW if city keeps ROW.

AT&T

Parish Austin
pa2459@att.com

379 2 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 113+25 404' LT 113+69 377' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 
roadway and row acquisition starting at 
STA 117+00. ATT would like cabinet to 
remain in the ROW if city keeps ROW.

AT&T

Parish Austin
pa2459@att.com

14 2-9 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 113+27 409' LT 174' RT 7' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 
roadway and row acquisition starting at 
STA 117+00. ATT would like cabinet to 
remain in the ROW if city keeps ROW.

AT&T
Parish Austin
pa2459@att.com

15 2, 5-9 Communications Unknown Telephone line Crossing Outside Cordova Rd 113+69 378' LT 154+88 45' RT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway and sidewalk

AT&T
Parish Austin
pa2459@att.com 23 6 Communications Unknown Ground box Longitudinal Outside Cordova Rd 125+95 27' LT 125+95 27' LT QLC Accommodate - Relocation Utility Conflict Created

Ground box conflicts with proposed 
sidewalk, driveway, and row acquisition

AT&T
Parish Austin
pa2459@att.com 24 6 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 125+97 27' LT 125+97 27' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflictst with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

25 6-9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 125+98 29' LT 154+20 12' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

AT&T
Parish Austin
pa2459@att.com

39 7 Communications Unknown Handhole Longitudinal Outside Cordova Rd 135+04 25' LT 135+04 25' LT QLC Accommodate - Relocation Utility Conflict Created
Fiber handhole in conflict with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

58 8 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 149+28 36' RT 149+28 36' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflictst with 
proposed driveway

AT&T
Parish Austin
pa2459@att.com

63 9 Communications Unknown Telephone line Crossing Outside Cordova Rd 153+94 6' LT 157+66 10' RT QLD Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

345 9 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 154+21 44' RT 154+26 4' LT QLD Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

62 9 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 154+29 1' RT 157+69 14' RT QLD Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

AT&T
Parish Austin
pa2459@att.com

347 9 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 154+75 5' LT 154+75 5' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflictst with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

348 9 Communications Unknown CATV pedestal Longitudinal Outside Cordova Rd 154+87 6' LT 154+87 6' LT QLC Accommodate - Relocation Utility Conflict Created
CATV pedestal conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

346 9 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 154+98 5' LT 154+98 5' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com 71 9 Communications Unknown Overhead telephone line Longitudinal Outside Cordova Rd 157+34 62' RT 157+74 2' RT QLC Accommodate - Relocation Utility Conflict Created

OHT conflicts with proposed roadway, 
sidewalk and driveway, and row 
acquisition

AT&T
Parish Austin
pa2459@att.com 73 9 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 157+34 59' RT 157+34 59' RT QLC Accommodate - Relocation Utility Conflict Created

Telephone pole conflicts with proposed 
roadway, sidewalk and driveway, and 
row acquisition

AT&T
Parish Austin
pa2459@att.com

74 9 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 157+59 42' LT 157+59 42' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone cabinet conflicts with row 
acquisition (3 EA)

AT&T
Parish Austin
pa2459@att.com

68 9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 157+66 45' LT 159+28 81' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed sidewalk 
and row acquisition

AT&T
Parish Austin
pa2459@att.com 75 9 Communications Unknown CATV cabinet Longitudinal Outside Cordova Rd 157+68 34' LF 157+68 34' LF QLC Accommodate - Relocation Utility Conflict Created

Handhole is in conflict with proposed 
roadway and row acquisition

AT&T
Parish Austin
pa2459@att.com

64 9 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 157+75 3' LT 165+42 61' LT QLD Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

AT&T
Parish Austin
pa2459@att.com

76 9 Communications Unknown Handhole Longitudinal Outside Cordova Rd 157+75 26' LT 157+75 26' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole (3) conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com 380 9-10 Communications Unknown Fiber Optic Cable Longitudinal Outside Cordova Rd 157+75 35' LT 164+76 152' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 
driveway, and row acquisition

AT&T
Parish Austin
pa2459@att.com

78 9-10 Communications Unknown Telephone line Crossing Outside Cordova Rd 159+17 50' LT 163+89 149' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line in conflict with removal

AT&T
Parish Austin
pa2459@att.com 95 10 Communications FO/DUCT Handhole Longitudinal Outside Cordova Rd 164+66 58' RT 164+66 58' RT QLC Accommodate - Relocation Utility Conflict Created

Fiber handhole conflicts with proposed 
sidewalk and row acquisition

TxDOT Utility Conflict Management (UCM) - Utility Conflict List
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AT&T
Parish Austin
pa2459@att.com 94 10 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 164+68 58' RT 164+76 54' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway 
and sidewalk. Depth of FOC is 60" 
leading into cabinent

AT&T
Parish Austin
pa2459@att.com 108 11 Communications OHT Overhead electric line Crossing Outside Cordova Rd 165+49 37' RT 165+46 59' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, and row acquisition

AT&T
Parish Austin
pa2459@att.com

2 2 Communications FO/DUCT Fiber Optic Cable Crossing Outside SH 46 170+18 75' LT 172+05 77' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with removal

AT&T
Parish Austin
pa2459@att.com

3 2 Communications Unknown Telephone line Crossing Outside SH 46 171+36 75' LT 172+05 378' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line in conflict with removal

AT&T
Parish Austin
pa2459@att.com

128 12-16 Communications Unknown Telephone line Crossing Outside Cordova Rd 176+73 19' LT 215+84 128' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com 127 12 Communications Unknown Handhole Longitudinal Outside Cordova Rd 177+71 54' LT 177+71 54' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

132 12-19 Communications Unknown Telephone line Crossing Outside Cordova Rd 180+11 59' LT 254+08 12' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
sidwalk and driveway

AT&T
Parish Austin
pa2459@att.com

358 14 Communications Unknown Handhole Longitudinal Outside Cordova Rd 198+60 32' LT 198+60 32' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 

AT&T
Parish Austin
pa2459@att.com

373 14 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 199+44 14' RT 199+44 14' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with row 
acquisition

AT&T
Parish Austin
pa2459@att.com

144 14 Communications Unknown Telephone vault Longitudinal Outside Cordova Rd 199+47 37' LT 199+47 37' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone vault conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

159 14-16 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 203+68 29' LT 215+94 113' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway

AT&T
Parish Austin
pa2459@att.com

156 14 Communications Unknown Handhole Longitudinal Outside Cordova Rd 203+71 24' RT 203+71 24' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with row acquisition

AT&T
Parish Austin
pa2459@att.com

155 14 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 203+76 36' RT 203+76 36' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone cabinet conflicts with row 
acquisition

AT&T
Parish Austin
pa2459@att.com

165 15 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 209+53 34' LT 209+53 34' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone vault conflicts with row 
acquisition

AT&T
Parish Austin
pa2459@att.com 359 16 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 215+27 35' RT 215+31 126' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 
driveway, and row acquisition

AT&T
Parish Austin
pa2459@att.com

178 16 Communications Unknown Telephone pedestal Crossing Outside Cordova Rd 215+76 13' RT 215+76 13' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

177 16-23 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 215+77 29' LT 294+38 69' RT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

180 16 Communications Unknown Handhole Longitudinal Outside Cordova Rd 216+13 45' LT 216+13 45' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

189 17 Communications Unknown Handhole Longitudinal Outside Cordova Rd 225+53 55' LT 225+53 55' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

218 18 Communications Unknown Handhole Longitudinal Outside Cordova Rd 242+04 22' LT 242+04 22' LT QLC Accommodate - Relocation Utility Conflict Created
Handhold conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com 232 18-26 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 243+94 71' RT 294+37 71' RT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 
driveway, and row acquisition

AT&T
Parish Austin
pa2459@att.com

224 18-20 Communications Unknown CTV Longitudinal Outside Cordova Rd 244+09 32' LT 258+98 32' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed roadway 
and sidewalk

AT&T
Parish Austin
pa2459@att.com

227 19 Communications Unknown Handhole Longitudinal Outside Cordova Rd 248+53 24' LT 248+53 24' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

238 19 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 253+22 27' LT 253+22 27' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

239 19 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 254+24 25' LT 254+24 25' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

249 20 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 258+97 29' LT 258+97 29' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

260 20-22 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 261+57 37' LT 273+68 276' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway and sidewalk

AT&T
Parish Austin
pa2459@att.com

263 21 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 266+03 56' LT 266+03 56' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

279 22 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 273+66 272' LT 273+66 272' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com 281 22 Communications Unknown Telephone manhole Longitudinal Outside Cordova Rd 274+17 236' LT 274+17 236' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone manhole conflicts with 
proposed roadway and roadway 
realignment

AT&T
Parish Austin
pa2459@att.com

282 23 Communications Unknown Handhole Longitudinal Outside Cordova Rd 276+36 436' LT 276+36 436' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway and roadway realignment

AT&T
Parish Austin
pa2459@att.com

292 23 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 280+27 566' LT 280+27 566' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

301 24 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 282+33 575' LT 282+33 575' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

302 24 Communications Unknown Handhole Longitudinal Outside Cordova Rd 282+53 562' LT 282+53 562' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone handhole conflicts with 
proposed roadway realignment
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AT&T
Parish Austin
pa2459@att.com

312 24 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 283+90 455' LT 283+90 455' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

329 26 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 293+32 23' LT 293+32 23' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com 339 26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 294+46 60' RT 294+49 63' LT QLD Accommodate - Relocation Utility Conflict Created

FOC does not have a direct conflict, but 
it could pose an issue with other 
conflicts

AT&T
Parish Austin
pa2459@att.com

384 2 Communications Unknown Telephone cabinet Longitudinal Outside SH 46 170+64 174' RT 170+64 174' RT QLC Accommodate - Relocation Utility Conflict Created
ATT stated they would like to keep in 
this location if city has ROW

AT&T
Parish Austin
pa2459@att.com

387 10 Communications Unknown Telephone cabinet Longitudinal Outside SH 46 164+73 64' RT 164+73 64' RT QLC Accommodate - Relocation Utility Conflict Created
ATT stated they would like to keep in 
this location if city has ROW

Lumen
Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

175 16 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 215+31 35' RT 215+38 127' LT QLB Accommodate - Relocation Utility Conflict Created
FOC does not have a direct conflict, but 
it could pose an issue with other 
conflicts

Lumen
Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

338 26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 294+33 57' RT 294+44 71' LT QLD Accommodate - Relocation Utility Conflict Created
FOC does not have a direct conflict, but 
it could pose an issue with other 
conflicts

CenterPoint Energy
Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

222 18-24 Gas Unknown Pipeline Longitudinal Outside Cordova Rd 243+75 52' LT 285+53 376' LT QLB Accommodate - Relocation Utility Conflict Created
Pipeline conflicts with proposed 
roadway

City of Seguin
Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

6 2 Sanitary Sewer Unknown Waste waster line Crossing Outside SH 46 173+53 100 LT 170+28 118 LT QLB Accommodate - Relocation Utility Conflict Created
Waste water line in conflict with 
removal

City of Seguin
Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

216 18 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 244+45 26' RT 244+98 53' RT QLB Accommodate - Relocation Utility Conflict Created
Waste water line conflicts with 
proposed roadway and sidewalk

City of Seguin
Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov 233 19 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 247+81 52' RT 248+46 51' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water lines and manholes 
conflicts with proposed roadway and 
sidewalk, and row acquisition

City of Seguin
Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

217 19 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 248+25 61' RT 248+59 61' RT QLB Accommodate - Relocation Utility Conflict Created
Waste water line and manhole conflicts 
with proposed roadway

City of Seguin
Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

380 19 Sanitary Sewer Unknown Waste waster line Crossing Outside Cordova Rd 248+58 27' RT 248+58 95' RT QLB Accommodate - Relocation Utility Conflict Created
Waste water lines and manholes 
conflicts with proposed roadway

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

326 26 Sanitary Sewer Unknown Waste waster line Crossing Outside Cordova Rd 294+06 65' LT 294+01 71' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water line conflicts with 
proposed roadway and sidewalk. This 
conflict consists of 3 consecutive 
parallel waste water lines.

CPS Energy
Jennifer Henriquez
210-314-9708
jhenriquez@cpsenergy.com

383 19 Electric OHE Overhead electric line Crossing Outside Cordova Rd 253+66 72' LT 253+69 42' RT QLC Accommodate - Relocation Utility Conflict Created
OHE and power pole conflict with 
proposed roadway and sidewalk, and 
row acquisition

CPS Energy
Jennifer Henriquez
210-314-9708
jhenriquez@cpsenergy.com

255 20-21 Oil Unknown Pipeline Crossing Outside Cordova Rd 259+38 35' RT 260+34 39' LT QLB Accommodate - Relocation Utility Conflict Created
Pipeline conflicts with proposed 
roadway

Exxon Mobil Pipeline

Antonio Alaniz
antonio.alaniz@exxonmobil.com

153 14 Oil 10" Casing Pipeline Crossing Outside Cordova Rd 203+27 10' RT 203+47 46' LT QLC Accommodate - Relocation Utility Conflict Created

Pipeline conflicts with proposed 
roadway. The depth is 6' on the south 
side of Cordova and 6'3" on the 
northside. The pipeline has a 10" casing.

GVEC
Travis Engler
tengler@gvec.org 22 6 Electric OHE Overhead electric line Crossing Outside Cordova Rd 126+01 30' LT 126+02 90' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements, row acquisition, and 
proposed sidewalk.

GVEC
Travis Engler
tengler@gvec.org

46 7 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 131+48 39' RT 131+60 29' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org

368 7 Electric OHE Overhead electric line Crossing Outside Cordova Rd 135+06 100' LT 135+10 30' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway 

GVEC
Travis Engler
tengler@gvec.org

40 7 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 138+33 82' LT 138+33 30' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway 

GVEC
Travis Engler
tengler@gvec.org

55 8 Electric OHE Overhead electric line Crossing Outside Cordova Rd 147+50 47' RT 147+93 26' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org 59 9 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 152+76 59' LT 153+11 22' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
row acquisition, and proposed sidewalk.

GVEC
Travis Engler
tengler@gvec.org 60 9 Electric OHE Overhead electric line Crossing Outside Cordova Rd 154+24 49' RT 154+98 8' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements and sidewalk.

GVEC
Travis Engler
tengler@gvec.org 67 9-24 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 154+98 8' LT 280+15 569' LT QLD Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements, row acquisition, and 
proposed sidewalk.

GVEC
Travis Engler
tengler@gvec.org 72 9 Electric OHE Overhead electric line Crossing Outside Cordova Rd 157+43 87' RT 157+74 2' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk and driveway, and row 
acquisition

GVEC

Travis Engler
tengler@gvec.org

77 9 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 157+66 37' LT 159+97 55' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 
row acquisition, proposed sidewalk, and 
driveway. GVEC likes to keep 
underground in easement.

GVEC
Travis Engler
tengler@gvec.org

79 9 Electric Unknown Light pole longitudinal Outside Cordova Rd 159+96 71' LT 159+96 71' LT Accommodate - Relocation Utility Conflict Created
Light pole conflicts with proposed 
roadway
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GVEC
Travis Engler
tengler@gvec.org 354 10 Electric OHE Overhead electric line Crossing Outside Cordova Rd 160+79 22' LT 160+86 55' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org 91 10 Electric OHE Overhead electric line Crossing Outside Cordova Rd 163+14 87' LT 163+52 22' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

92 10 Electric Unknown Handhole Longitudinal Outside Cordova Rd 163+49 24' RT 163+49 24' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole is in conflict with row 
acquisition

GVEC
Travis Engler
tengler@gvec.org

93 10 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 163+51 22' RT 163+51 22' RT QLC Accommodate - Relocation Utility Conflict Created
Electric pole is in conflict with row 
acquisition

GVEC
Travis Engler
tengler@gvec.org

370 10 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 163+53 25'RT 164+01 25' RT QLB Accommodate - Relocation Utility Conflict Created
Underground electric line conflicts with 
proposed roadway

GVEC
Travis Engler
tengler@gvec.org

97 10 Electric Unknown Light pole Longitudinal Outside Cordova Rd 164+04 22' RT 164+04 22' RT QLC Accommodate - Relocation Utility Conflict Created
Light pole conflicts with proposed 
roadway

GVEC
Travis Engler
tengler@gvec.org

109 11 Electric OHE Overhead electric line Crossing Outside Cordova Rd 165+48 61' LT 165+50 41' RT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway 
and row acquisition

GVEC
Travis Engler
tengler@gvec.org

384 1 Electric Unknown Electric pole Longitudinal Inside SH 46 166+37 82' RT 166+57 82' RT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conlficts with proposed 
roadway (2 EA)

GVEC
Travis Engler
tengler@gvec.org

1 2 Electric OHE Overhead electric line Crossing Inside SH 46 170+76 75' LT 173+59 58' LT QLC Accommodate - Relocation Utility Conflict Created
Existing power pole in conflict with 
removal

GVEC

Travis Engler
tengler@gvec.org

11 2-24 Electric OHE Overhead electric line Longitudinal Outside SH 46 172+03 55' LT 280+09 569' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements, row acquisition, and 
proposed sidewalk starting at STA 
117+00

GVEC
Travis Engler
tengler@gvec.org

118 12 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 176+89 60' LT 177+00 96' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition 

GVEC
Travis Engler
tengler@gvec.org

125 12 Electric OHE Overhead electric line Crossing Outside Cordova Rd 183+46 119' LT 183+46 60' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition 

GVEC
Travis Engler
tengler@gvec.org

126 12 Electric OHE Overhead electric line Crossing Outside Cordova Rd 184+97 58' LT 184+98 103' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition 

GVEC
Travis Engler
tengler@gvec.org

143 14 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 199+41 65' LT 199+47 40' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition

GVEC
Travis Engler
tengler@gvec.org 151 14 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 202+72 66' LT 202+79 41' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
and sidewalk, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

154 14 Electric OHE Overhead electric line Crossing Outside Cordova Rd 203+81 26' RT 204+42 41' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org

164 15 Electric OHE Overhead electric line Crossing Outside Cordova Rd 205+99 18' RT 206+00 40 LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org 181 16 Electric OHE Overhead electric line Crossing Outside Cordova Rd 216+10 8' RT 216+03 117' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

190 17 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 226+50 56' LT 226+50 56' LT QLC Accommodate - Relocation Utility Conflict Created
Lelectric pole conflicts with proposed 
sidewalk

GVEC
Travis Engler
tengler@gvec.org 193 17 Electric OHE Overhead electric line Crossing Outside Cordova Rd 230+36 46' LT 230+41 51' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org 198 17 Electric OHE Overhead electric line Crossing Outside Cordova Rd 233+76 23' LT 233+84 67' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition. 
Major crossing

GVEC
Travis Engler
tengler@gvec.org

226 19 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 248+56 26' LT 248+56 26' LT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conflicts with proposed 
roadway

GVEC
Travis Engler
tengler@gvec.org 241 19-20 Electric OHE Overhead electric line Crossing Outside Cordova Rd 252+98 28' LT 253+03 69' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
and sidewalk, and row acquisition. 
Major crossing.

GVEC
Travis Engler
tengler@gvec.org 244 19-20 Electric OHE Overhead electric line Crossing Outside Cordova Rd 254+68 60' RT 254+98 59' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
and sidewalk, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

256 20 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 259+01 29' LT 259+01 29' LT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conlficts with proposed 
roadway

GVEC
Travis Engler
tengler@gvec.org 277 22 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 273+16 262' LT 273+16 262' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole does not have a direct 
conflict, but it could pose an issue with 
other conflicts

GVEC
Travis Engler
tengler@gvec.org 278 22 Electric Unknown Handhole Longitudinal Outside Cordova Rd 273+20 264' LT 273+20 264' LT QLC Accommodate - Relocation Utility Conflict Created

Electric handhole does not have a direct 
conflict, but it could pose an issue with 
other conflicts
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GVEC

Travis Engler
tengler@gvec.org

280 22-26 Electric UGE Underground electric line Crossing Outside Cordova Rd 273+57 269' LT 294+16 74' RT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line and manhole 
conflict with proposed roadway and 
roadway realignment. Includes 3 circuit 
feeds going east and 2 large 
underground conductors going west. 
Vault located at beginning of southern 
portion of this conflict. On p. 26, 12 
pipes with electric, large, 3 feeders, 
major circuit

GVEC
Travis Engler
tengler@gvec.org 288 23 Electric OHE Overhead electric line Crossing Outside Cordova Rd 280+15 569' LT 281+63 616' LT QLC Accommodate - Relocation Utility Conflict Created

OHE does not have a direct conflict, but 
it could pose an issue with other 
conflicts

GVEC
Travis Engler
tengler@gvec.org 304 24 Electric Unknown Cabinet Longitudinal Outside Cordova Rd 280+91 269' LT 280+91 269' LT QLC Accommodate - Relocation Utility Conflict Created

Electric cabinet does not have a direct 
conflict, but it could pose an issue with 
other conflicts

GVEC

Travis Engler
tengler@gvec.org

306 24-26 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 282+32 567' LT 293+89 61' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line does not have 
a direct conflict, but it could pose an 
issue with other conflicts. Includes FOC.

GVEC
Travis Engler
tengler@gvec.org

361 24 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 286+19 457' LT 286+44 386' LT QLB Accommodate - Relocation Utility Conflict Created
Underground electric line conflicts with 
roadway realignment

GVEC

Travis Engler
tengler@gvec.org

330 26 Electric UGE Underground electric line Crossing Outside Cordova Rd 293+06 28' RT 293+17 62' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 
proposed roadway and sidewalk. Vault, 
major impact, in private easement 
today. Very expensive project ($1 mill 
roughly 2-5 years ago not including 
fiber). No vault on the north side of 
prop Cordova Rd. 3 electric pipes and 1 
FOC.

LCRA
Jeff Mayronne
jeff.mayronne@lcra.org 311 24 Electric OHE Overhead electric line Crossing Outside Cordova Rd 281+95 208' LT 283+05 306' LT QLC Accommodate - Relocation Utility Conflict Created

OHE does not have a direct conflict, but 
it could pose an issue with other 
conflicts

Spectrum
Joel Gonzales
joel.gonzales@charter.com

70 9-10 Communications Unknown CTV Crossing Outside Cordova Rd 159+88 85' LT 160+80 23' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and row acquisition

Spectrum
Joel Gonzales
joel.gonzales@charter.com

56 10-11 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 164+54 151'LT 165+44 61' LT QLD Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

179 16 Communications Unknown CTV Longitudinal Outside Cordova Rd 222+77 58' LT 223+16 128' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and row acquisition

Spectrum
Joel Gonzales
joel.gonzales@charter.com

200 18 Communications Unknown CTV Crossing Outside Cordova Rd 235+22 55' LT 235+23 24' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

205 18 Communications Unknown CTV Crossing Outside Cordova Rd 236+88 56' LT 236+89 24' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

361 19 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 248+20 52' RT 248+55 28' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway, 
sidewalk, and driveway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

251 20-26 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 257+34 30' LT 293+09 23' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

337 26 Communications Unknown CATV cabinent Longitudinal Outside Cordova Rd 293+38 27' RT 293+38 27' RT QLC Accommodate - Relocation Utility Conflict Created
CATV cabinent conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 12 2-26 Water Unknown Water line Longitudinal Outside Cordova Rd 112+58 520' RT 293+15 40' LT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed 
roadway, row acquisition, and proposed 
sidewalk.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

16 2-6 Water Unknown Water line Longitudinal Outside Cordova Rd 113+24 367' RT 121+39 14' RT QLD Accommodate - Relocation Utility Conflict Created
Water line conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 19 6 Water Unknown Water valve Longitudinal Outside Cordova Rd 125+45 33' LT 125+45 33' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflicts with proposed 
roadway improvements and row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 21 6 Water Unknown Water meter Longitudinal Outside Cordova Rd 125+88 38' LT 125+88 38' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (3) conflicts with proposed 
roadway improvements. ROW 
acquisition conflict.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

48 7 Water Unknown Water meter Longitudinal Outside Cordova Rd 132+09 35' LT 132+09 35' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

37 6 Water Unknown Water meter Longitudinal Outside Cordova Rd 132+13 41' RT 132+13 41' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

48 7 Water Unknown Water valve Longitudinal Outside Cordova Rd 135+55 32' LT 135+55 32' LT QLC Accommodate - Relocation Utility Conflict Created
Water vault conflicts with proposed 
roadway and row acquisition.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

57 8 Water Unknown Water meter Longitudinal Outside Cordova Rd 148+98 39 RT 149+19 39' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

61 9 Water Unknown Water meter Longitudinal Outside Cordova Rd 153+28 23' LT 153+28 23' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 9 382 Water Unknown Water meter Longitudinal Outside Cordova Rd 154+73 56' LT 154+73 56' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) conflicts with proposed 
roadway improvements. ROW 
acquisition conflict.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 69 9 Water Unknown Water meter Longitudinal Outside Cordova Rd 155+41 54' RT 156+31 59' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter (3) conflicts with proposed 
sidewalk improvements and row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

381 9 Water Unknown Water meter Longitudinal Outside Cordova Rd 158+89 62' RT 159+20 59' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter (2) conflicts with proposed 
sidewalk

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 352 9 Water Unknown Water line Crossing Outside Cordova Rd 159+35 72' LT 159+40 8' LT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed 
roadway, row acquisition, and proposed 
sidewalk.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

84 10 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 160+08 63' LT 160+08 63' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

83 10 Water Unknown Water valve Longitudinal Outside Cordova Rd 160+98 58' LT 161+17 63' LT QLC Accommodate - Relocation Utility Conflict Created
Water valves (4) conflict with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

89 10 Water Unknown Water meter Longitudinal Outside Cordova Rd 163+11 12' RT 163+11 12' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

98 10 Water Unknown Water valve Longitudinal Outside Cordova Rd 164+65 28' RT 164+65 28' RT QLC Accommodate - Relocation Utility Conflict Created
Water valve conflict with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

99 10 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 164+68 31' RT 164+68 31' RT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflict with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

355 11 Water Unknown Water meter Longitudinal Outside Cordova Rd 165+23 0' 165+32 0' QLC Accommodate - Relocation Utility Conflict Created
Water meter (2) conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

356 11-16 Water Unknown Water line Longitudinal Outside Cordova Rd 169+47 68' LT 183+38 52' LT QLC Accommodate - Relocation Utility Conflict Created
Water line conflict with proposed 
roadway and sidewalk

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

4 2 Water Unknown Water line Longitudinal Outside Cordova Rd 171+24 165' LT 170+20 84' LT QLD Accommodate - Relocation Utility Conflict Created
Water line in conflict with removal

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

357 12-16 Water Unknown Water line Crossing Outside Cordova Rd 183+38 52' LT 215+96 129' LT QLC Accommodate - Relocation Utility Conflict Created
Water line in conflict with  proposed 
roadway and sidewalk

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

371 13 Electric Unknown Water meter Longitudinal Outside Cordova Rd 185+37 67' LT 185+37 67' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflict with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

148 14 Water Unknown Water meter Longitudinal Outside Cordova Rd 200+18 48' LT 200+18 48' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter (2) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

149 14 Water Unknown Water valve Longitudinal Outside Cordova Rd 200+27 48' LT 200+27 48' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (2) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

150 14 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 200+30 43' LT 200+30 43' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

168 15 Water Unknown Water meter Longitudinal Outside Cordova Rd 205+38 20' RT 205+38 20' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

169 16 Water Unknown Water valve Longitudinal Outside Cordova Rd 215+15 61' LT 215+15 61' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (5) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

170 16 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 215+19 57' LT 215+19 57' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

192 17 Water Unknown Water meter Longitudinal Outside Cordova Rd 230+47 9' RT 230+47 9' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

207 18 Water Unknown Water valve Longitudinal Outside Cordova Rd 238+31 37' LT 238+31 37' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (3) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

160 19 Water Unknown Water meter Longitudinal Outside Cordova Rd 248+29 56' RT 248+29 56' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

235 19 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 248+31 64' RT 248+31 64' RT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
driveway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

236 19 Water Unknown Water valve Longitudinal Outside Cordova Rd 248+34 64' RT 248+34 64' RT QLC Accommodate - Relocation Utility Conflict Created
Water valve conflicts with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

229 19 Water Unknown Water valve Longitudinal Outside Cordova Rd 248+36 34' LT 248+36 34' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (2) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

228 19 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 248+45 33' LT 248+45 33' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
roadway and driveway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 290 23 Water Unknown Water valve Longitudinal Outside Cordova Rd 280+04 575' LT 280+04 575' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve does not have a direct 
conflict, but it could pose an issue with 
other conflicts

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 291 23 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 280+04 575' LT 279+60 576' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant does not have a direct 
conflict, but it could pose an issue with 
other conflicts 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 289 23 Water Unknown Water meter Longitudinal Outside Cordova Rd 280+12 576' LT 280+12 576' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) does not have a direct 
conflict, but it could pose an issue with 
other conflicts.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 303 24 Water Unknown Water meter Longitudinal Outside Cordova Rd 281+00 277' LT 281+00 277' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter does not have a direct 
conflict, but it could pose an issue with 
other conflicts

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

328 26 Water Unknown Water valve Longitudinal Outside Cordova Rd 293+48 35' LT 293+48 35' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve conflicts with proposed 
roadway
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Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

327 26 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 293+81 39' LT 293+81 39' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
roadway

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov 7 2 Electric Unknown Signal pole Longitudinal Inside Cordova Rd 112+51 494' LT 112+51 494' LT QLC Accommodate - Relocation Utility Conflict Created

Signal pole is in conflict with proposed 
roadway improvements

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

8 2 Electric Handhole Handhole Longitudinal Inside Cordova Rd 112+53 488' LT 112+53 488' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole is in conflict with proposed 
roadway improvements

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

9 2 Electric Unknown Cabinet Longitudinal Inside Cordova Rd 112+76 483' LT 112+76 483' LT QLC Accommodate - Relocation Utility Conflict Created
Cabinet is in conflict with proposed 
roadway improvements

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

325 26 Electric Unknown Signal handhole Longitudinal Inside Cordova Rd 294+42 26' LT 294+42 26' LT QLC Accommodate - Relocation Utility Conflict Created
Signal handhole conflictst with 
proposed roadway

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

324 26 Electric Unknown Signal pole Longitudinal Inside Cordova Rd 294+44 30' LT 294+44 30' LT QLC Accommodate - Relocation Utility Conflict Created
Signal pole conflictst with proposed 
roadway

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

340 26 Electric Unknown Handhole Longitudinal Outside Cordova Rd 294+48 58' RT 294+48 58' RT QLC Accommodate - Relocation Utility Conflict Created
Electric handhole conflicts with 
proposed roadway

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

382 26 Electric UGE Underground electric line Crossing Inside Cordova Rd 294+51 59' RT 294+43 33' LT QLB Accommodate - Relocation Utility Conflict Created
Undeground electric  conflicts with 
roadway improvement

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

137 13 Electric Unknown Riser Longitudinal Outside Cordova Rd 194+37 39' LT 194+37 39' LT QLC Accommodate - Relocation Utility Conflict Created
Electric riser conflictst with row 
acquisition

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

141 13-14 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 194+38 39' LT 201+13 42' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed driveway 
and row acquisition

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

136 13 Communications Unknown Handhole Longitudinal Outside Cordova Rd 194+42 37' LT 194+42 37' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with row acquisition

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

252 20-26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 259+00 32' LT 293+18 56' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

250 20 Communications Unknown Handhole Longitudinal Outside Cordova Rd 259+08 26' LT 259+08 26' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

331 26 Communications Unknown Handhole Longitudinal Outside Cordova Rd 293+15 28' LT 293+15 28' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

385 26 Communications Unknown Handhole Longitudinal Outside Cordova Rd 293+14 19' RT 293+14 19' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

386 12-20 Communications Unknown OHT Longitudinal Outside Cordova Rd 176+98 97' LT 255+58 30' LT QLC Accommodate - Relocation Utility Conflict Created
OHT conflicts with proposed rowadway


